

**GTWG ROADMAP- 2017**  
 Updates 1/17-19 San Jose F2F  
 Updates 3/20-22 Santa Fe F2F  
 Updates 5/16-18 ColoSpr F2F  
 Updates 7/24-27 Portland F2F  
 Updates 10/9-11 ColoSpr F2F

 Dashed milestone implies best guess

#	Events	Owner	CY 2017												CY 2018				CY2019
			Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q1	Q2	Q3	Q4	
1	GTWG F2F incl. EPA invite at each F2F		San Jose ▼		Santa Fe ▼		ColoSpr ▼		Portland ▼				ColoSpr ▼						
2	Emerald Spec v3.0 Training		▼ Draft 1 for public review		▼ Draft 2 for public review		▼ Final Draft for public review			▼ Final Publication			▼						
3	SNIA-EPA-Industry Meetings		▼										▼						
4	EPA DCStorage ENERGY STAR V1.1				▼ Draft 1			▼ Draft 2				▼ Release?							
5	Emerald Spec v4.0																▼ Draft 1		
6	EPA DCStorage ENERGY STAR V2.0																		▼ Draft 1
7	Partner Collaboration		EPA, TGG (incl 80PLUS, ECOS), ECOVA (labels 80PLUS), Oracle, SPEC-SFS, EU Lot 9, ASHRAE, ITI, SPEC, SNIA-Jpn TopRunner, ISO ----->																

# Tasks Owner

Will define Task detail, and align with Readiness Tracker